

Open Appendix 2 – Procurement Timeline

Work stream	Start	Deadline
Project Overview/RAT/PRIMAS to Public Health SMT/DPM	03/12/2018	17/12/2018
Substance Misuse JSNA chapter completed	01/11/2018	31/07/2019
Stakeholder Engagement	01/02/2019	06/06/2019
Service Specification Design	01/04/2019	25/08/2019
Procurement design	19/05/2019	25/08/2019
Presentation at Hackney CPC	09/09/2019	
Tender advertisement	10/09/2019	
Selection Questionnaire submission	10/09/2019	27/09/2019
Evaluation of Selection Questionnaires	30/09/2019	04/10/2019
Issue of ITT document and submission deadline	07/10/2019	12/11/2019
Tender evaluation	13/11/2019	22/11/2019
Interviews (include. final moderation meeting)	25/11/2019	29/11/2019
Draft contract award report	29/11/2019	06/12/2019
CPC date	10/02/2020	
Standstill period	11/02/2020	25/02/2020
Mobilisation and transitional planning	02/03/2020	30/09/2020
Service go live date	01/10/2020	