Development Plan Document/ Supplementary Planning Document	2023												2024												2025												2026		
	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M
Shoreditch AAP										CC	6 weeks					*				E				R		A													
Stamford Hill AAP										CC	6 weeks					*				E				R		A													
Dalston Plan (SPD)						A																																	
Ash Grove Planning Brief (SPD)						C	8-10 weeks							A																									
Clapton SPD																				C	8-10 weeks								A										
Homerton SPD																																							
Sustainability SPD																																							
Extensions and Alterations SPD										C	8 weeks						A																						
Stamford Hill Design Guidance (SPD)										C	8 weeks																A												
Planning Contributions (S106) SPD								C	8 weeks							A																							
Local Plan Review																																							

Local Plan / AAP Key	
Local Plan / CIL charginge schedule review	
Preparation (evidence gatering) and preparation of draft	
Cabinet approval	C
Formal consultation	
Prepare Proposed Submission Version	
Cabinet and Council Approval	CC
Submit for Examination	*
Examination Hearings	E
Recieve Inspector's report	R
Adoption (Cabinet / Council)	A

SPD key	
Preparation (evidence gatering) and preparation of draft SPD	
Cabinet approval of draft SPD	C
Formal consultation	
Prepare final SPD	
Adoption (Cabinet / Council)	A