Areas of Activity		Key Actions	<b>Sub-Actions</b>	Lead	Start	End										
							Status	Past Actions	July	August Sep	otember C	October N	November	December January	February	March
		Compile City & Hackney Needs Assessment to inform Approach		Jenny Zienau / Kate Dun Campbell	01/10/19	31/01/19	Complete									
		Draft ChATR Approach for sign-off by Project Group		Jenny Zienau / Matt	01/02/20	24/06/20	Complete				+				+	
				Hopkinson / Kate Dun Campbell												
															<u> </u>	
		Raise profile of ChATR work across ICS partnership and get leadership buy-in and support for both strategic direction and		Jenny Zienau / Matt Hopkinson / Amy			In Progress									
		specific actions		Wilkinson												
			Submit draft approach to CYPMF SOG for approval	Jenny Zienau / Matt Hopkinson	25/06/20	15/07/20	Complete									
			Children's Safeguarding Board	Jenny Zienau / Matt			In Progress								+	
		City of London Corporation Partnership Board	Hopkinson  Jenny Zienau / Matt		07/09/20	In Progress								<del>                                     </del>		
Develop a strategic approach to Childhood Adversity, Trauma and Resilience in City & Hackney, informed by an assessment of local need and based on national best practice, and linking with the Emotional Health and Wellbeing Strategy.				Hopkinson											<u> </u>	
			Integrated Commissioning Board - For Approval	Jenny Zienau / Matt Hopkinson		10/09/20	In Progress									
			CCG Safeguarding Advisory Board	Jenny Zienau / Matt Hopkinson		30/10/20	In Progress									
			Mental Health Coordinating Committee	Jenny Zienau / Matt Hopkinson			In Progress									
			CAMHS Alliance	Jenny Zienau / Matt			In Progress								+	
			LBH SMT	Hopkinson  Amy Wilkinson			In Progress				_				<del>                                     </del>	
															<del>                                     </del>	
			PH SMT	Amy Wilkinson			In Progress									
			CCG SMT	Amy Wilkinson			In Progress									
			City & Hackney CCG PPI Committee	Jenny Zienau / Matt Hopkinson		08/10/20	In Progress									
			Hackney Health & Wellbeing Board	Jenny Zienau / Matt			In Progress								_	
				Hopkinson / Amy Wilkinson												
ChATR Project Management		Produce a project action plan for regular review by the project group		Matt Hopkinson	08/07/20	Ongoing	Complete									
		Set up Slack Channel to maintain dialogue in the group and test format for future forum approach		Jenny Zienau / Matt Hopkinson	03/08/20	10/08/20	Complete									
		Monthly ChATR Project Group meetings to steer priorities, strategic direction and oversee project delivery		Jenny Zienau / Matt Hopkinson	01/07/20	01/08/20	Complete									
Workforce Development – Raise the level of awareness and expertise about the impact of childhood adversity, trauma and resilience in City & Hackney and what we can all do to drive change.	Establish overview of current training and need for workforce development in City & Hackney	Overview of existing training on ACEs, Trauma, etc. in City & Hackney		Kate Dun Campbell / Jenny Zienau / Matt	01/11/19	31/01/20	Complete									
				Hopkinson												
		Stakeholder engagement re: existing resources/training/what		Kate Dun Campbell /	01/08/19	01/12/19	Complete								+	
		is needed, etc.		Jenny Zienau / Matt Hopkinson											<u>L</u>	
		Identify Workforce Development Aims & Objectives		Matt Hopkinson / Jenny Zienau	01/11/19	31/12/19	Complete									
		Draft Training proposal for workforce development for approval by Project Group		Matt Hopkinson / Jenny Zienau	01/12/19	31/12/19	Complete									
		Utilise C&H Safeguarding Board to promote training, manage		Jenny Zienau	01/09/20	31/03/21	In Progress									
		bookings, etc.		25, 25.00	2,03,20	21,00,21										
		Design and Test Core Training Module		Jenny Zienau / Matt Hopkinson	01/07/20	31/08/20	In Progress									
		Design and Test Targeted Training Module - Perinatal		Jenny Zienau / Matt	01/07/20	14/09/20	In Progress								—	
		The state of the s		Hopkinson / Elizabeth Duncan / Paula Carr /	, , , , , , ,	1,5,2,20										
		Roll-out Core Training Module		Jenny Zienau / Matt Hopkinson	01/09/20	31/10/20	Not yet active									
		Roll-out multi-disciplinary training module - Perinatal		Jenny Zienau / Matt Hopkinson	01/09/20	31/10/20	Not yet active									
		Design and Test Targeted Training Module - 0-5s		Jenny Zienau / Matt Hopkinson	01/09/20	31/10/20	Not yet active									
		Design and Test Targeted Training Module - 5-11s		Jenny Zienau / Matt	01/10/20	31/10/20	Not yet active									
		Design and Test Targeted Training Module -12-19s		Hopkinson  Jenny Zienau / Matt	01/10/20	31/10/20	Not yet active								<del>                                     </del>	
		Design and Test Targeted Training Module - 19-25s		Jenny Zienau / Matt	01/10/20	31/10/20	Not yet active								+-	
		Roll-out Other Targeted Training Modules		Hopkinson Jenny Zienau / Matt	01/11/20	31/12/20	Not yet active									
				Hopkinson												

	Compile ChATR Stakeholder list	Matt Hopkinson	01/10/19	14/10/19	Complete						
		I '									
	Hold system-wide workshop on ACEs (Summer 2019) to	Matt Hopkinson	01/07/19	31/07/19	Complete						
	identify priorities and strategic direction for project										
	Engage with practitioners across the system	Jenny Zienau / Matt	01/07/19	01/08/20	Complete						
		Hopkinson									
System Engagement & Co-Production											
	Produce an 'engagement' plan to ensure that public / patient /	Matt Hopkinson /	08/07/20	08/08/20	In Progress						
	service user voices and perspectives inform the development	Jenny Zienau									
, , , , , , , , , , , , , , , , , , , ,	of the training materials and interventions										
	Practitioner Webinar / virtual conference on Childhood	Jenny Zienau / Matt	TBC	TBC	Not yet active				-	+ + -	
	Adversity, Trauma and Resilience	Hopkinson	IBC	IBC	Not yet active						
	Adversity, frauma and resilience	Поркизон									
	Raise public awareness using co-produced resources(possibly	Jenny Zienau / Matt	твс	TBC	Not yet active						
	developed as part of resilience-building project)	Hopkinson									
		l .									
	Complete a review of existing online ACE, Trauma and	Matt Hopkinson /	01/08/20	01/12/19	Complete						
	Resilience resources and compile a list of resources to use as	Jenny Zienau									
	content for resource portal										
	Ensure the hub promotes existing resources (e.g. Five to Thrive)	Jenny Zienau / Matt	01/07/20	31/08/20	Ongoing				-	+ + -	
	to staff	Hopkinson	01/07/20	31/06/20	Oligoling						
	to starr	Поркизон									
	Plan development of child & parent resource portal	Jenny Zienau / Matt	TBC	TBC	Not yet active						
		Hopkinson / Irtiga			•						
		Altaf									
	Develop initial concept for Resource Portal for approval by	Jenny Zienau / Matt	01/10/19	01/11/19	Complete						
Develop an online resource portal (Childhood Adversity, Trauma	Project Group	Hopkinson									
	Develop self-care Resilience resource as part of the resource	Jenny Zienau / Matt	24/06/20	30/09/20	Ongoing						
and Resilience Hub) to support training and develop and a community of practice across City & Hackney	portal	Hopkinson	/,	,,	J8						
	Determine IT Hosting Arrangements for Resource Portal	Jenny Zienau / Matt	24/06/20	31/07/20	Ongoing				_	+ + -	$\vdash$
	rangements for nesource rortal	Hopkinson / Irtiqa	2,00,20	31,07,20	C.igoing						
		Altaf									
	Construction of ChATR Hub	Jenny Zienau / Matt	01/08/20	31/08/20	Not yet active						
		Hopkinson / Irtiqa	12,00,20	2,00,20							
		Altaf									
	ChATR Hub Soft Launch (Including Core materials and Perinatal-	Jenny Zienau / Matt	01/08/20	31/08/20	Not yet active						
	related content)	Hopkinson / Irtiqa									
		Altaf									
	ChATR Hub Roll-out of all sections	Jenny Zienau / Matt	01/09/20	31/10/20	Not yet active						
		Hopkinson / Irtiqa									
	Engage with system partners on potential areas for	Jenny Zienau / Matt	01/06/20	30/09/20	Ongoing						
Targeted specific action on ACEs - Develop specific interventions	intervention	Hopkinson									
which aim to prevent, intervene early and mitigate against	Draft outline proposals for interventions for agreement and	Jenny Zienau / Matt	01/09/20	31/10/20	Not yet active						
Adverse Childhood Experiences and build resilience in	prioritisation by the Project Group	Hopkinson									
The state of the s				<u>                                     </u>						<u>                                      </u>	
individuals, families and communities	Development and roll-out of interventions	Jenny Zienau / Matt	01/11/20	31/03/21	Not yet active						
		Hopkinson									
						1					