

## **Cabinet Procurement & Insourcing Committee - 5 February 2024**

### **Amendment to Agenda Item 8 - CE S187 Universal Youth Services Centre Based (locality), Outreach and Detached Youth Programmes**

#### **Amendment to Paragraph 8.9**

The amended Key Milestones timeline below will replace the timeline at paragraph 8.9 within the submitted report. The original timetable is based on an incorrect CPIC meeting date.

<b><i>Key Milestones</i></b>	
Business Case Report to CPIC	05 February 2024
FTS Advert placed and tender documents issued	07th February 2024
SQ Return deadline	7th March 2024
SQ Evaluation	7th March to 11th March 2024
ITT issued	12th March 2024
ITT Return deadline	10th April 2024
Tender Evaluation	11th April 2024 18th April 2024
Contract Award Report considered at CPIC	3rd June (TBC) 2024
Stand Still period (10 days)	4th to 14th June 2024
Mobilisation period	July to October 2024
Contract start date	01st November 2024